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ntOMt Thomas c. Basso, O8C, Region V, Chicago, XL

TOI 0. Dietrich - Attni T. Johnson, U.S. EPA, Wash., D.c.
R. Bovden, Chief, Emergency Response Branch 5HS
T. oaisehecker, chief, Response station 3, SHS
N. O'Mara, Acting Chief, Emergency support Division
p. snutte, off. Pub. Aff., SPA
C. xawakaai, ORC, U.S. EPA, Ration V
U.S. coast Guard, Diatriot 2
U.S. Fish and wildlifa sarvica, Illinois

" " Bob wangrov, I2PA, Rockford, XL

SUBJECTi Park Plating sita, Lovas Park, ffinnebago County, IL
D.O. No.t 7460-05*934, Sita ID No.I PX
Latitudes 42° 18* 38" Longitudai 89° 2' 33"
POLREPi POLREP 4
fZNZ PERIODI 09/08/92 to 09/17/92
Raapcnaa Authority: CERCLA
NPL Statusi Non-NPL

SITUATION!
U.S. BPA's EERB initiated a raaoval action at tha Park
Plating sita, a foraar electroplating facility, on
6/22/92 with the stabilisation of the site and

, ( establishaant of compatibility groups. Disposal
"' arrangamants wara made during July and August. The

transportation and disposal phase was initiatsd on
8/31/92. Weathar conditions for the week ending 9/12/92
were warn and sunny for aost of the week. Rain occurred
for most of the day on 9/9/92.

ACTIOMS
TAJOttl

Between 9/8 and 9/12, all B/N liquids remaining in drums
vers drained and pimped into a poly tank. The four roll-
off boxes that were on-site originally were checked
thoroughly and tested for cyanide and chromium before
being transferred to other roll-off boxes. All empty
steel drums vers crushed and placed in debris roll-off
boxes. Empty poly drums were cut up and placed in roll-
off boxes. Material found in one of the roll-off boxes
was solidified and plaoed with .debris. Two loads of
decontaminated scrap metal ware hauled off-sits by a
scrap dsaler. The sand and charcoal filters were cut
open to allow enptying of their contents. The loading
dock was rilled in with road nix limestone gravel.



FUTUftl
ICTIOMSl

Batvfen 9/14 and 9/17 material from vat #a 20,009,
20,010, and 20,011 vere aolidifiad with portland cement
and added to a debris roll-off box. Several more load*
of metal by the scrap dealer eliminated ramaining aorap
natal from th« site. Flva roll-off boxaa of dabrla vara
transported to Enviroaafa to ba landfillad. Tha floor of
tha building vas swapt and decontaminated. Tha aaphalt
north of tha building vaa decontaminated. All dacon
wataz vaa combined with tha B/N liquida in tha poly tank.
On 9/1$, an SET vacuum truck collaotad B/N liquida atorad
in tha poly tanks and alao vacuumed vatar from other
collection pointa that accumulated from decontamination
of tha aaphalt. Before ERGS damobad on 9/17, all empty
drum and overpacka, empty poly tanka, and 16 drums of
cyanide aolida vare placed in the building.

1) Arrange diapoaal of cyanide aolida.
2) Arrange transportation of remaining 3 debris rolloff

bcxea.
3) Analyze reaulta of aoil atudy and determine next steps

tc ba taken.

COSTS t

TAT coati; are uatimatea as of 9/17/92.
baaed on 1900-55* up to 9/11/92.

ERGS coata are eatimataa

TAT
ERCfi

Coats Ceillno
$38,388.98
tl69.B7B.44

Remaining
O, ooo

•270.000
$1,611.02

8100. 424. 56
TOTAL $207,964.42 $310,000 $102,035.58

WAJ8T1
DISPOSAL

Waete

Acid liquida
B/N liquids

Cyanide liq.

Biphase/organic a
Daeon vatar
Debris

Quantity

21 drums
1,615 gal
2,700 gal
31 drums
29 drums
20 drums
3,500 gal,
56 ou yda
18 cu yds
IB cu yds

pate shipped

9/2/92
9/2/92
9/16/92
9/3/92
9/4/92
9/4/92
9/2/92
9/14/92
9/16/92
9/17/92

Disposal

Treatment
Treatment

Facility

RSI
RSI

Treatment RSI
Treatment RSI
Treatment PCIA
Treatment RKNRD
Landfill Enviroaafa

N H
N II


